Print Date: 01/24/2017
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNQO36

Contractor: Hudson Construction Company
Contractor's 1615 Sholar Avenue
Address: Chattanooga, TN 37406

Contract Location: The resurfacing (microsurfacing) on S.R. 68

Counties: POLK

Project(s): 70006-3242-94, 70006-8242-14

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$768,855.33
$0.00
$768,855.33

$0.00
$0.00
$768,855.33

Estimate Number: 0004  Estimate Type: Progress

Previous to Date
$755,840.33
$0.00
$755,840.33
$-600.00

$0.00
$755,240.33

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$13,015.00

$0.00
$13,015.00

$600.00
$0.00
13,615.00

Pay Period: 9/14/2016

Current Contract:
Original Contract:

to 09/14/2016

Time
55.0 Days
65.0 Days
65.0 Days
118.18 9%

105.24 %
12.94 %

Dates
02/12/2016
03/02/2016
03/21/2016
07/05/2016
07/05/2016
08/28/2016

Amounts

$742,851.25
$742,851.25
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Print Date:
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01/24/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
70006-3242-94 30.71 STP/HSIP-68(42) 600.00 From CSXT Railroad Crossing To East of Staffordtown Road
70006-8242-14 69.29 STP/HSIP-68(42) 13,015.00 The resurfacing (microsurfacing) on S.R. 68 from the CSXT Ra
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
70006-3242-94 0100 9004 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-8242-14 0100 9005 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.00
This Est: 0.000 This Est: $0.00
Total: -10.000 Total: $-4,200.00
70006-3242-94 0100 9002 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-8242-14 0100 9003 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9003 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.00
Adj Total: -11,168.530 Adj Total: -11,168.53
70006-3242-94 0100 0010 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 95.000 Unit Price: $40.00
BASE, GRADING D This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70006-8242-14 0100 0010 403-01.01 TON BITUMINOUS MATERIAL FOR Bid: 27.000 Unit Price: $300.00
TACK COAT (MICRO-SURFACING  This Est: 0.000 This Est: $0.00
Total: 9.260 Total: $2,778.00
70006-8242-14 0100 0020 403-05.01 TON BITUMINOUS MATERIAL (FOG Bid: 15.000 Unit Price: $300.00
SEAL) SHOULDER This Est: 0.000 This Est: $0.00
Total: 15.780 Total: $4,734.00
70006-8242-14 0100 0030 414-03.01 TON EMULSIFIED ASPHALT FOR Bid: 218.000 Unit Price: $870.00
MICRO-SURFACING This Est: 0.000 This Est: $0.00
Total: 236.741 Total: $205,964.67
70006-8242-14 0100 0040 414-03.02 TON AGGREGATE FOR MICRO Bid: 1,819.000 Unit Price: $120.00
SURFACING This Est: 45.500 This Est: $5,460.00
Total: 1,928.220 Total: $231,386.40
70006-3242-94 0100 0020 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 54.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-3242-94 0100 9001 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $43.75
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-3242-94 0100 0030 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 7,505.000 Unit Price: $15.00
This Est: 0.000 This Est: $0.00
Total: 7,822.500 Total: $117,337.50

RR004
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DEPARTMENT OF TRANSPORTATION
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70006-3242-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $22.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-3242-94 0100 0040 705-04.03 EACH GUARDRAIL TERMINAL (TYPE 13) Bid: 9.000 Unit Price: $525.00
This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $3,150.00
70006-3242-94 0100 0050 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 2.000 Unit Price: $2,000.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 5.000 Total: $10,000.00
70006-3242-94 0100 0060 706-01 L.F. GUARDRAIL REMOVED Bid: 7,649.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 7,037.500 Total: $7,037.50
70006-8242-14 0100 0050 71201 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $39.110.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $39,110.00
70006-3242-94 0100 0070 712-04.02 EACH FLEXIBLE DRUMS Bid: 40.000 Unit Price: $10.00
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $400.00
70006-8242-14 0100 0060 712-04.02 EACH FLEXIBLE DRUMS Bid: 150.000 Unit Price: $10.00
(CHANNELIZATION) This Est: 0.000 This Est: $0.00
Total: 150.000 Total: $1,500.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70006-3242-94 0100 0080 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 40.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
70006-8242-14 0100 0070 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 968.000 Unit Price: $6.00
This Est: 292.500 This Est: $1,755.00
Total: 661.500 Total: $3,969.00
70006-8242-14 0100 0080 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $500.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $1,000.00
70006-8242-14 0100 0090 713-16.01 EACH CHANGEABLE MESSAGE SIGN Bid: 2.000 Unit Price: $2,900.00
UNIT This Est: 2.000 This Est: $5,800.00
Total: 3.000 Total: $8,700.00
70006-3242-94 0100 0090 713-16.05 EACH RAILROAD CROSS-BUCK SIGN &  Bid: 2.000 Unit Price: $200.00
SUPPORT This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $400.00
70006-3242-94 0100 0100 713-16.09 EACH RAILROAD ADVANCE WARNING Bid: 1.000 Unit Price: $200.00
SIGN AND SUPPORT This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $800.00
0100 0100 ADJUSTMENT Test Report Payment Adjustment Adj This Est 3.000 Adj This Est 600.00
Adj Total: 0.000 Adj Total: 0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70006-3242-94 0100 0110  713-16.20 EACH SIGNS (DESCRIPTION)/(GRADE  Bid: 1.000 Unit Price: $200.00
CROSSING ADVANCE WARNING  This Est: 0.000 This Est: $0.00
LEFT (W1 Total: 1.000 Total: $200.00
70006-3242-94 0100 0120  713-16.21 EACH SIGNS (DESCRIPTION)/(GRADE  Bid: 1.000 Unit Price: $200.00
CROSSING ADVANCE WARNING  This Est: 0.000 This Est: $0.00
RIGHT (W Total: 1.000 Total: $200.00
70006-3242-94 0100 0130  716-01.21 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Bid: 380.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 483.000 Total: $12,558.00
70006-3242-94 0100 0140  716-01.23 EACH Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Bid: 392.000 Unit Price: $26.00
Color) This Est: 0.000 This Est: $0.00
Total: 424.000 Total: $11,024.00
70006-3242-94 0100 0150  716-02.04 S.Y. PLASTIC PAVEMENT Bid: 113.000 Unit Price: $15.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 142.777 Total: $2,248.74
70006-3242-94 0100 0160  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 500.000 Unit Price: $9.00
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 457.000 Total: $4,113.00
70006-3242-94 0100 0170  716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $120.00
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 13.000 Total: $1,560.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
70006-3242-94 0100 0180 716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $375.00
MARKING (RXR) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $750.00
70006-3242-94 0100 0190 716-04.05 EACH PLASTIC PAVEMENT MARKING Bid: 5.000 Unit Price: $120.00
(STRAIGHT ARROW) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $720.00
70006-8242-14 0100 0100 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 10.700 Unit Price: $650.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 18.480 Total: $12,012.00
70006-3242-94 0100 0200 716-13.02 L.M. SPRAY THERMO PVMT MRKNG Bid: 32.100 Unit Price: $1,950.00
(60 mil) (6IN LINE) This Est: 0.000 This Est: $0.00
Total: 32.359 Total: $63,100.05
70006-3242-94 0100 0210 716-13.08 L.F. SPRAY THERMO PVMT MRKNG Bid: 135.000 Unit Price: $1.50
(40 mil) (8IN BARRIER LINE) This Est: 0.000 This Est: $0.00
Total: 2,314.000 Total: $3,471.00
70006-8242-14 0100 0110 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
V47 - TSMR  *END OF REPORT*

RR004
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